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MEMORANDUM OF UNDERSTANDING (MOU) TO SUPPORT THE ACCELERATED ACTION 

Action: 

The attached Work Authorization and MOU between Rocky Mountain Remediation ServicedAccelerated 
Actions Group and DynCorplTrucking is intended to describe the scope of assistance required during the 
source removal at Trenches T-3 and T-4. The schedule of implementation is April, 1996 through the middle of 
July, 1996. The scope of assistance is outlined below. 

RMRS is requesting Dyncorp to provide the following heavy equipment in support of the project: 

Additionally, the following laborers and heavy equipment operators are being requested to perform the work: 

All operators or laborers must be Rad Worker I I  qualified, 40-hour hazardous waste worker trained per 
Occupational Safety and Health Administration (OSHA) requirements, medically cleared, and 
trainedrespirator fit-tested for Self-contained Breathing Apparatus. RMRS will conduct a training session 
specific to the air line and quick-fill respirator system to be used for this project approximately one week prior 
to mobilization. 

SOURCE REMOVAL AT TRENCHES 1-3 AND T-4 - MCB-009-96 

Sign the attached Work Authorization and MOU and return by March 4, 1996, and identify personnel 
and supply their names and employee numbers by March 5, 1996 

Prepare site - Grade area, move conexes and miscellaneous equipment 
Excavate trenches (approximately 3,000 cubic yards) in Level B personal protective equipment 
Transport soil from the trench to a contaminated soil stockpile 
Transport soil from treated soil stockpile to the trenches 
Backfill trenches via thin lifts and addition of moisture 

Re-grade area and help clean up the site 

One front-end loader equipped with a four-yard bucket 
A fuel truck and fuel for the heavy equipment 

An operator for the front-end loader 
An operator for the trackhoe excavator (RMRS lease, probably a PC200 with a 21-foot, 9-inch reach and 
a 1.25 cubic yard bucket) 
One to two backup operators as needed due to illness, overtime, or swing shift 
One laborer to operate the spray equipment for dust control of the soil piles and to assist with tasks 
within the work zone 
An operator who can act as a spotter, if needed, to direct the excavator 

ADMIN KCGill) 
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Attached is a Work Authorization, an MOU, and a project-specific matrix for your areas of responsibility. 
Please sign the attached Work Authorization and MOU and return by March 4, 1996. I am requesting that 
you identify the personnel, supply their names and employee numbers to Mark Wood, extension 6689, 
by March 5, 1996 for confirmation of employee training and scheduling. If you have any questions, 
please contact me at the above extension or any of the individuals on the attached MOU. Thank you for 
your continued support of Environmental Restoration Projects. 

Marla C. 'Broussard 
Manager, Environmental Operations 
Environmental Restoration Projects 
Rocky Mountain Remediation Services, L.L.C. 

MRW:jlm 
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WORK AUTHORIZATION 

9 5 1 8 7 8 E X  

1. TO: Mike Crosset 

CC: 0327 Transportation-Dyncorp 

f l  NUMBER NAME 

2. 

NEW AUTHORIZATION RE-AUTHORIZATION 

A / /  

3. FROM: 6007 T893B 
PHONE BLDG 

WORK PACKAGE: 12524 Accelerated Actions 
NUMBER TITLE 

CENTRAL PLANNING i3 BUDGETS REPRESENTATIVE: A. Horne I 

$. DESCRIPTION OF WORK 
Provide the following heavy equipment: One front-end loader with a four yard bucket. Provide the 
following laborers and heavy equipment operators. Two operators for the front-end loader and 
excavator, as needed. An operator as a spotter for the excavator, as needed, and one laborer to 
operate the spray equipment for dust suppression. One to two backup operators, as needed, due 
to illness or other unforseen developments. 

>. START DATE: 41 1 196 END DATE: 71 1 9/96 

i. RESOURCES 
NON- 

HOURS LABOR $$$ DESCRIPTION REFERENCE OR ATTACHMENTS LIST 
120 

1,320 
300 
240 Demobilization and site reclamation 

Premobilization meetings and site preparation. 
Mobilization and excavation of Trenches T3 and T4 at straight time. 
Mobilization and excavation of Trenches T3 and T4 at overtime. 

I. SIGN AND RETURN THIS ORIGINAL FORM TO THE WORK PACKAGE MANAGER IDENTIFIED ABOVE 

CONCURRENCE: I 
NAME/SIGNATURE PERFORMING ORGANIZATION DATE 

COMMENTS: 

3 CP~BFRM -004 a1192 



Attachnt 2 
96-RF-01282 
Page 1 of 1 

I 

MEMORANDUM OF UNDERSTANDING (MOU) 
ROCKY MOUNTAIN REMEDIATION SERVICES 
ENVIRONMENTAL RESTORATION DIVISION 

Rocky Mountain Remediation Services (RMRS) Environmental Restoration Division(ER) 
has entered into a general agreement with Dyncorp which requires a project specific 
MOU to be developed prior to commencing any project. Dyncorp is aware that RMRS is 
directly responsible for direction of laborers and heavy equipment operators and 
subcontractors hired for implementation of the source removal at Trenches T-3 and T-4, 
and that support from other organizations is contracted and managed on an as-needed 
basis. A copy of this MOU is to be sent to: A. Tyson, X4829, S. Gamer, X6588, J. Bray, 
X6698, M. Wood, X6689, W. Sproles, X5790, and Z. Houk, T893B, X3148. 

PROJECT: Accelerated Action -Source Removal at Trenches T-3 and T-4 

RMRS Project Manager 

Dyncorp Manager 

A Project Specific Matrix designating areas of responsibility is attached. 
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WORK ACTIVITIESppp p~ 

Attend PreEvolution Briefings 
Attend Daily H&S Toolbox Meetings 
Schedule Required Training 

Rad Worker I I  
SCBA Fit Test 

OSHA 40 hr and 8 hr updates 
Medical Monitoring 

Schedule Daily Work Activitiesnasks 

RMRS Project Specific Matrix 
Areas of Responsibility 

DYNCORP RMRS 
X X 
X X 
X 
X 
X 

X 
X __ 

X 

2/26/96 

Maintain Heavy Equipment I X I 
Maintanance and Repair of Respirators 1 I X 

IClean and store individual respirators I X I I 
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